Metals


Timeline
June 2003
December 2004
June 2005
October 2005
December 2005
January 2006
March 2006
September 2006
November 2006
March 2007
Develop and conduct metals monitoring (Tasks BI1-BI3, M1-M4)
Develop WER work plan (Tasks WQS4-WQS5)
Conduct monitoring, analysis, and calculation of SSOs. Consider any data needs for developing a TMDL in the plan.
Does existing water quality meet existing standards and criteria for delisting? (Tasks WQS1-WQS3)
Yes
No
Develop TMDL using any developed SSOs and system modifications (Tasks CM1-CM4, EA1-EA2, TMDL1-TMDL12)
Yes
Does existing water quality exceed proposed SSO?
No
Are additional studies required for approval of SSO? (Tasks UA1-UA8)
Yes
Conduct additional analysis-Aquatic use assessment, Action Plans, etc. (Tasks WQS6-WQS8)
No
Submit proposed SSO/ UAA to RWQCB (Tasks WQS9, BPA1-BPA5)
Formal Public Review Process (Task BPA6, BPA7)
RWQCB Adoption Hearing (Task BPA8)
No
Does existing water quality meet adopted SSO? (Task WQS10)
Yes
Draft TMDL to RWQCB (Tasks BPA1-BPA5)
Formal Public Review Process (Task BPA6,BPA7)
RWQCB Adoption Hearing (Tasks BPA8)
State Adoption Process
EPA Adoption
State Adoption Process
EPA Adoption
Delist