
Timeline

December 
2003

September 
2005

June 2003

December 
2004

March 2006

November 
2005

March 2005

Historic Pesticides and PCBs
Begin TMDL 
Development 

Process

Conduct water 
quality and fish 

tissue monitoring 
(Tasks M1-M5)

Does current data 
demonstrate compliance 
with standards and meet 

requirements for 
delisting? 

(Task WQS4)

Delist

Evaluate current 
data and listings 
(Tasks BI1-BI3)

Develop TMDL (Tasks 
WQS10-WQS14, EA1-
EA4, TMDL1-TMDL12)

Draft TMDL to RWQCB 
(Tasks BPA1-BPA5)

Formal Public Review 
Process (Tasks BPA6-BPA7)

RWQCB Adoption 
Hearing (Task BPA8)

State Adoption 
Process

EPA Adoption

Review standards and 
beneficial uses (Tasks 

UA1-UA-2, WQS1-WQS3)

Conduct studies to assess fishing 
and other beneficial uses and risks 
to human health and wildlife (Tasks 

UA3-UA10, WQS5-WQS9)

Is the development 
of a SSO or UAA feasible 

and/or desired? 

Formal Public Review 
Process (Tasks BPA6-

BPA7)

RWQCB Adoption Hearing 
(Task BPA8)

State Adoption Process

EPA Adoption

Submit proposed SSO/UAA and 
Draft TMDL to RWQCB (Tasks 

BPA1-BPA5)

Are additional 
studies required for 
approval of SSO?

Conduct additional analysis-Aquatic 
use assessment, Action Plans, etc.

Begin TMDL Development assuming  SSOs will be 
developed (Tasks WQS10-WQS14, EA1-EA4, 

TMDL1-TMDL12)

Yes

No

No

No Yes

Yes


